

City Council Meeting – January 24, 2024



COASTAL STORM DAMAGE REDUCTION & BEACH RENOURISHMENT PROJECT

Regular Project Update

Project Construction

Project Construction:

- **Dredge Mobilization on January 16, 2024**
- **Dredging & Beach Placement began January 17, 2024**
- **Fletcher Cove Parking Lot Closed January 16th – 19th**
- **Fletcher Cove Public Beach Access Temporarily Closed – expected to reopen by Saturday, January 27th**



Project Construction



Project Construction



Project Construction



Project Construction



Project Construction



Project Construction



Project Construction



Project Construction



Project Construction



Project Construction



Project Construction



Project Construction



Project Construction

Storm Impacts:

- **Did not delay Project Operations**
- **Storm Drain Outfall created larger than expected scour/channel**
- **Large Surf & High Tides (+5.9 in the AM) expected Thursday and Friday**



Project Construction

Next Steps:

- **Construction Crews heading north to begin placement south of Tide Park Beach and head southward**
- **Fletcher Cove Parking Lot to be closed this Friday, January 26th, from 6:00 AM to 5:00 PM to bring in additional bull dozers**
- **Fletcher Cove Public Access to reopen on Saturday, January 27th**
- **The beach will be accessible to the public south of Fletcher Cove**



Project Construction

QUESTIONS?

